State Highway Roadworks Update

Main works impacting on traffic

Saturday 21 November – Friday 27 November 2026

NOTE: *Roadworks may be postponed due to rain or other factors that disrupt the weekly schedule.*

AS OF 2pm ON 20.11.2026

Wellington, Porirua, Kāpiti, Hutt

State Highway 1

Forest Lakes, Forest Lakes Rest Area to Forest Lakes Road:

Wire-rope barrier repairs are scheduled for Wednesday night, from 8pm to 4am, under stop/go traffic management in both directions.

Transmission Gully, Wainui Saddle to Rainbow Bridge:

Drainage works are scheduled from Saturday to Friday ongoing during the day and night, under a southbound lane closure.

Transmission Gully, Rainbow Bridge to Pauatahanui interchange:

Drainage works are scheduled from Saturday to Friday ongoing during the day and night, under a southbound lane closure.

Johnsonville, northbound off-ramp:

Drainage clearance is scheduled for Sunday night, with the **northbound off-ramp closed** from 9pm to 4.30am.

Johnsonville, northbound off-ramp to northbound on ramp:
Road resurfacing is scheduled for Monday night, with the **northbound road closed** from 9pm to 4.30am.

Newlands, southbound on ramp:

Service cover raising and coring is scheduled for Tuesday night, with the **southbound ramp closed** from 9pm to 4.30am.

Terrace Tunnel:

Karo Drive upgrade work is scheduled from Sunday to Thursday night, with the **tunnel closed in the northbound direction** from 9pm to 4.30am.

Te Aro, Karo Drive right-turn lane to Willis Street:

Karo Drive upgrade work is scheduled from Wednesday and Thursday during the day, from 8am to 5pm, under a northbound lane closure.

State Highway 59

State Highway Roadworks Update

Main works impacting on traffic

Paekākāriki, Paekākāriki Link Road intersection:

Barrier installation and line marking are scheduled from Monday to Friday during the day, from 9am to 5pm, under stop/go traffic management.

State Highway 58

Judgeford, Moonshine Road to Flightys Road:

SH58 Safety Improvements project work is scheduled for Saturday to Friday, ongoing during the day and night, under an altered lane layout. Stop/go traffic management will also be in place from Sunday to Thursday night, from 7pm to 5.30am.

Pauatahanui, west of Paekakariki Hill Road roundabout:

Footbridge construction is scheduled from Monday to Friday during the day, from 8am to 4pm, with stop/hold traffic management in place when required for pedestrian management.

State Highway 2

Kaitoke, Gilbert Road to Kaitoke Loop Road North:

Drainage clearance is scheduled for Monday during the day, from 12pm to 5pm, under stop/go traffic management in both directions.

Te Marua, just north of Twin Lakes Road:

Drainage clearance and footpath clearing is scheduled for Monday during the day, from 8am to 1pm, under stop/go traffic management in both directions.

Te Marua, Twin Lakes Road to Main Road North:

Repairs to a water-main leak under the road barrier at 621 Main Road North are scheduled for Thursday during the day, from 9am to 3.30pm, under a northbound lane closure and an altered lane layout.

Brown Owl, Topaz Street intersection:

Service cover raising is scheduled for Thursday night, from 7pm to 5.30am, under stop/go traffic management in both directions.

Maoribank, Topaz Street to Totara Park intersection:

Road resurfacing is scheduled for Sunday, Tuesday and Thursday nights, from 8pm to 4.30am, under stop/go traffic management in both directions.

Maoribank, Fergusson Drive and River Road intersection:

State Highway Roadworks Update

Main works impacting on traffic

Intersection upgrade work is scheduled from Sunday to Thursday night, from 7pm to 5am, under an altered lane layout in both directions.

Totara Park intersection, between Totara Park Intersection and Fergusson Drive/River Road Intersection:

Geotechnical works are scheduled from Tuesday to Thursday night, from 9pm to 4am, under a **northbound road closure.**

Haywards interchange, Manor Park exit and southbound on ramp:

Guardrail repairs are scheduled for Wednesday night, from 8pm to 4am, under a southbound lane closure.

Belmont, Kennedy Good Bridge:

Local road resurfacing on Fairway Drive is scheduled for Tuesday night, from 9am to 4pm. **There will be no State Highway 2 access to and from Kennedy Good Bridge.**

Melling, Melling intersection to Normandale Bridge:

Cable work is scheduled for Sunday night, from 7pm to 5.30am, under a southbound altered lane layout.

Petone, northbound off-ramp:

Local road paving repairs at The Esplanade roundabout are scheduled for Thursday night, from 7pm to 5.30am, under a northbound lane closure.

Remutaka Hill road

State Highway 2

No high-risk roadworks scheduled for this week.

Wairarapa State Highways

State Highway 2

Opaki, Paierau Road to Opaki Kaiparoro Road:

Chipsealing is scheduled for Wednesday during the day, from 7am to 6pm, under stop/go traffic management. An altered lane layout will remain in place from Wednesday to Friday while the new surface settles.

Masterton, Chapel Street, between Michael Street and High Street roundabout:

Pavement repairs are scheduled for Tuesday night, from 7pm to 5am, under stop/go traffic management.

Waingawa, just north of Wiltons Road and East Taratahi Road roundabout:

Wire-rope barrier repairs are scheduled for Tuesday night, from 11pm to 4am, under lane closures in both directions.

Clareville, north of Hughes Line:

Wire-rope barrier repairs opposite Clareville Rest Area are scheduled for Tuesday night, from 8pm to midnight, under lane closures in both directions.

Carterton, Richmond Road to Costley Street:

Water-pipe repairs are scheduled from Monday to Friday during the day, from 7am to 5.30pm, under an altered lane layout in both directions.

Carterton, Costley Street to Brooklyn Road:

Service cover raising is scheduled for Wednesday night, from 8.30pm to 4.30am, under stop/go traffic management in both directions.

Featherston, Fitzherbert Street, between Boundary Road and Waite Street:

Bridge drainage work is scheduled for Monday night, from 8pm to 4am, under stop/go traffic management in both directions.

State Highway 53

Featherston, Revans Street between Boundary Road and Wallace Street:

Chipsealing is scheduled for Monday and Tuesday during the day, from 8am to 6pm under a **full road closure.** An altered lane layout will also be in place from 6pm Monday to 6pm Thursday, while the new surface settles.

Featherston, Revans Street between Donald Street and Murphys Line:

Sign replacement is scheduled for Sunday and Monday nights, from 8pm to 5am, under stop/go traffic management in both directions.

Lower Tauwharenikau River Bridge:

Bridge drainage work is scheduled for Monday night, from 8pm to 5am, under stop/go traffic management in both directions.

Martinborough, Georges Road to Waihenga Bridge:

Tree trimming away from power lines is scheduled for Tuesday during the day, from 8am to 4pm, under stop/go traffic management in both directions.

Martinborough, Waihenga Bridge to Princess Street:

Sign replacement is scheduled for Sunday and Monday nights, from 8pm to 5am, under stop/go traffic management.

State Highway Roadworks Update

Main works impacting on traffic